SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 5:16 PM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
) . 04-0120F4
D #: Const Calendar Day: Date: - -
iary 128 onst Calen a.r ay 332 .ae 06-Aug 2019 Frld.ay 04-SE-80-13.2/13.9
Inspector Name: Mathur, Lalit Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30 am  05:00 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 13-Jan-12 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 50 - 60 4PM 50 - 60
Precipitation 0 Condition

Working Day If no, explain:

04-0120F4 Bid Item: 034
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-GTT.034

E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-CON.038

E Line W2 Cap Place & Cure Concrete

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-FPC.038

E Line W2 Cap Form & Pour Closure Joint

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-CON.038

W Line W2 Cap Place & Cure Concrete

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-FPC.038

W Line W2 Cap Form & Pour Closure Joint

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

X-E2C-ESF.038

E-W Line Cross Over E2 Cap Erect Shoring & Falsework

04-0120F4 Bid Item: 049
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.049

BAR REINFORCING STEEL (BRIDGE)(EPOXY COATED)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 128  Date: 06-Aug-2010 Friday
Diary: Dispute
General Comments 049  0-000-000.049

Description of Work by ABF and its Sub-contractors. -

W2 Activities

CCO 151 Activities: Ringer Crane Mobilisation and Demobilisation for Hinge K

-ABF continues to assemble one of the ringer cranes (red color).

-Yesterday ABF completed the erection of large boom.

-Today ABF started on the erection of 2nd boom of the crane and started to fne tune the boom movement
and erection of strands.

-Following people worked:

1Aaron KentF/M

-2Bill AlgerOperator

-3Casey Luxl/W

-4Chris RaynesOperator

-5David Lucerol/W

-6Eduarado Jimenez-PadillaLabor

-7Gene PrattOperator

-8Jaime Barraganl/W

‘9Pablo Ramirezl/W

-10John GreenOperator

-11Scott RossOperator

-The operation was supported LR 1300 crane, forklift, mechanic’s truck and other equipment.

W?2 Foundation Well Cover Slabs (Item 38):

oToday ABF started to remove the remaining slabs from the form work.

olt spent all morning removing 3 slabs on the south side.

olt nstalled the 3 south side slabs.

olt removed the west slab from the forms and installed on the west side.

oLater in the afternoon, ABF relocated and positioned the Grove Crane for lifting slab E-1 and set on the
east side. This was a very tight spot. There is a power generator on truck on east side, another generator
on truck on the south —east side and a fuel storage on the south side of the Foundation Well.

oBu 2:30 PM, the slab was finally lifted and the crane swung over the east power generator.

8At this moment, a big fire occurred on the side of the the operator cabin and engulfed the operator cabin.
8The operator immediatley shut the crane and jumed out.

8Luckily the, fire extinguished by it self and was very short lived.

8The operator went up, started the engine and brought the slab down to the ground.

8lt could have been a big disaster. Ever one ran for shelter. Tow water hoses were brought there and were
not used.

8l informed the incident to Paul Jefferson, Tai-Lin and our Safety Coordinator Grady Hart.About 3:30 PM,
Grady came tosite and | made him talk to the operator and some people who were there.

8Grady then followed up with calls to ABF’s Safety people.

oThe CONCO people has a crew of 3 today as follows to assist in removing the form work:

8Gary PeneCarpenter

8§Salvador GldonaCarpenter

8Jasmin GornjacCarpenter

PT Blockout Pour Activities (Item 38):
-There was no acitivity for this today.
-Matt moved the concrete pour cylinders to the bath tub.

PT Blockout Pour Rebar Activities (Item 48):
-There was no activity here today.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 128  Date: 06-Aug-2010 Friday

-Pier 7 Activities

-ABF was performing miscellaneous activities at Pier 7 for tower erection frame.
The Shear Leg Crane was at Pier 7.

-Lifting Frame is at Pier 7 and was attached to Shear Leg Crane.

-The 4th shaft of Tower Lift 1 was moved to job site this morning.

Activities at Site (Item 56):

-OBG Installation: Lift 6-W Activities
-ABF did not work on this today.

-OBG Installation: Miscellaneous Welding and Bolting Activities Lifts 1-W to 6-W & Lifts 1E to 6-E
-ABF continues with welding and bolting activities all over.

-The Lifting Frame
-The Lifting Frame was attached to Shear Leg Crane.

-Shear Leg Crane Activities:
-The Shear Leg Crane was not used today.

‘Miscellaneous Activities
-Philip is on vacation this week.

04-0120F4 Bid Item: 056 E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 056 W-L01-OBG.056 W Line Lift 01 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 056 W-L02-OBG.056 W Line Lift 02 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 056 W-L03-OBG.056 W Line Lift 03 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 056 W-L04-OBG.056 W Line Lift 04 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 056 W-L05-OBG.056 W Line Lift 05 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 128  Date: 06-Aug-2010 Friday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L06-OBG.056

W Line Lift 06 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-OBG.056

E Line Lift 02 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L08-OBG.056

W Line Lift 08 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056

E Line Lift 03 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-LO5-CBM.056

E-W Line Cross Over Lift 05 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L06-CB1.056

E-W Line Cross Over Lift 06 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L07-CB1.056

E-W Line Cross Over Lift 07 Cross Beam 1

Tzl
4 ddrRptbyBiditem

[Py

Page 4 of 5




Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 128  Date: 06-Aug-2010

Friday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-OBG.056

E Line Lift 04 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L05-OBG.056

E Line Lift 05 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L06-OBG.056

E Line Lift 06 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L08-OBG.056

E Line Lift 08 OBG Erect structural steel

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-WDS.060

W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle
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